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1. INTRODUCTION 
Several Intelligent Transportation Systems (ITS) projects have been undertaken in the 
Albuquerque Metropolitan Area that provide a solid foundation for the regions’ ITS program. 
These include a new centrally-controlled traffic signal system being installed in the Cities of 
Albuquerque and Rio Rancho, the Advanced Metropolitan Traffic Management System 
(AMTMS) being designed on Interstate 40 and Interstate 25, and deployment of smart corridors 
in Bernalillo County. 

In an effort to provide coordinated solutions to addressing transportation issues in the region, the 
Mid-Region Council of Governments (MRCOG) in cooperation with local, regional, state, and 
federal partners, has undertaken the “Metropolitan Area ITS Implementation Plan” study.  The 
purpose of the study is to develop a comprehensive, phased plan for future ITS deployment so 
that agencies can coordinate ITS projects to maximize technology investments, and to 
mainstream ITS projects with other construction projects, resulting in overall cost savings.   

The plan is intended to help technical managers and policy makers to understand the benefits of 
specific ITS projects in both technical and political terms in advance of requests for funding.  
This will help them by providing a basis for evaluating ITS projects in the context of competing 
interests. While the benefits of ITS have been well advertised from other regions, ITS 
implementation in this region is dependent on generating reliable estimates of the benefits that 
can be achieved through the implementation of ITS in the Albuquerque metropolitan area. 

The ITS Deployment and Analysis Document presented an analysis of roadway segments, 
identification of elements that could be considered for deployment on arterials and freeways in 
the Albuquerque Metropolitan area, and an incremental, phased plan for the build-out of the 
Region’s Intelligent Transportation System.  The purpose of this document is to present a 
preliminary opinion of costs and anticipated benefits of the ITS projects that were recommended 
for deployment in the ITS Deployment and Analysis Document.   

The key tool utilized in the benefit/cost analysis was the Intelligent Transportation System 
Deployment Analysis (IDAS) program.  The IDAS model is a systematic tool used to compare 
ITS alternatives through an estimation of benefits such as improved travel time and reduced 
vehicle emissions, while accounting for the costs of ITS deployment. 

A clear view of the anticipated benefits and costs of ITS deployment will help decision-makers 
prioritize ITS deployment projects, with the objective of improving the reliability and efficiency 
of the transportation system in the Albuquerque metropolitan area. 
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2. ANALYSIS METHODOLOGY 
The IDAS Model was utilized to perform the benefit/cost analysis for the corridor-based projects. 
The following summarizes our analysis methodology: 

1. As a part of the previous task, ITS elements were recommended for deployment on 
Albuquerque metropolitan area roadways.  ITS deployments were separated into 16 corridor-
based packages to be deployed in two phases.   

2. Some of the 16 corridor packages were combined to form deployable “ITS Options,” for 
input into the model to better represent construction project packaging (aggregation was 
based primarily on preliminary project construction cost estimates) and to create a realistic 
basis for building the model scenarios and prioritizing projects. 

3. A two-day hands-on workshop, involving the consultant team and MRCOG staff resolved 
IDAS model input methodology and began the process of performing the input of the “ITS 
Options” into the IDAS model. 

4. MRCOG separately ran the IDAS model for each of the “ITS Options” in both phases of the 
proposed implementation plan in order to estimate benefits on a project-by-project basis. 

5. MRCOG ran the model with all of the “ITS Options” deployed for each implementation 
phase to analyze the net effect of full deployment in the region.   

6. The Consultant team utilized the model base provided by MRCOG, including the ITS 
projects, to iterate through several additional model runs in order to fine tune the inputs, cost 
estimates and model settings for benefit estimation.   

7. The Consultant team analyzed the model outputs to assist in prioritizing projects and project 
components. 

8. A benefit/cost analysis compared the full deployment of each phase against the sum of 
individual deployments, in order to estimate the aggregate benefits accrued by 
implementation of the whole system. 

The results of the analysis and conclusions are described in the following sections. 
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3. SYSTEMS AND FIELD ELEMENTS RECOMMENDED FOR 
DEPLOYMENT 
Section 4.1 and Section 4.2 of the ITS Deployment and Analysis Document recommended region-
wide systems (such as traveler information) and specific ITS project corridors for deployment in 
the Albuquerque metropolitan area.  This section reviews the recommendations made in sections 
4.1 and 4.2. 

3.1 Region-wide Systems 

Section 4.1 of the ITS Deployment and Analysis Document recommended system-wide 
deployment of the following systems: 

Traveler Information – Continued deployment of the infrastructure required to support a 
comprehensive traveler information system is recommended.  Infrastructure elements may 
include arterial and freeway vehicle detection devices to detect real-time traffic conditions, as 
well as information from transit, parking, incident, and weather services.  The information should 
be broadly disseminated through multiple media such as radio, internet, television, and telephone 
(511) services. 

Portable Traveler Information Dissemination Devices – The region should continue to use 
portable traveler information dissemination devices (portable changeable or dynamic message 
signs) for use during construction and special events. 

Communications Infrastructure – Center-to-field and field-to-field (interconnect) 
communications should be deployed as necessary to support the ITS project applications intended 
for deployment within the region.  Additionally, the region should continue to deploy center-to-
center communications between transit management, incident management, emergency 
management, and traffic management agencies to improve regional coordination and to support 
the collection of traveler information.  The communication master plan previously prepared for 
the City of Albuquerque should be updated to reflect the ITS projects being recommended by this 
project and expanded to cover the transportation system communication needs of the greater 
metropolitan area. 

Region-wide Signal Synchronization – The region should continue to deploy the hardware and 
software necessary to enable signal coordination and synchronization across jurisdictional 
boundaries.  The Cities of Albuquerque and Rio Rancho are upgrading their signal systems. 

Joint Operation Center – Preliminary planning should begin for the implementation of a joint-use 
facility that will provide the foundation for an integrated deployment of ITS throughout the 
region.  The facility would provide for the needs of transportation and public safety/emergency 
management personnel.  The joint-use facility would serve the regions’ needs for transportation 
management system operations, data collection and processing, and integrated incident and 
emergency management.  Primary partners would include the City of Albuquerque, Bernalillo 
County, and the New Mexico Department of Transportation (NMDOT), with communication 
links provided for coordination with other agencies, such as the City of Rio Rancho, the 
Emergency Operation Center (EOC), and maintenance departments of various agencies. The 
NMDOT AMTMS TMC, currently in the planning phases, is a potential facility whose scope 
could be expanded to include this joint functionality. 
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3.2 Corridor-specific Field Elements and Development of “ITS Options” 

Section 4.2 of the ITS Deployment and Analysis Document outlined the roadways recommended 
for corridor-based ITS deployment over the next ten years.  That report recommends that ITS 
deployment on the roadways be done in two phases for cost-effective deployment.  The objective 
of early phase deployments is to establish a region-wide infrastructure such as a communications 
backbone and a network of surveillance and detection elements at critical points in the 
transportation system.  The second phase consists of the build-out of early-phase deployments.  
For example, a Phase 1 deployment may consist of widely-spaced detectors and surveillance 
cameras at several critical locations on a particular corridor.  Additional cameras and detectors 
would then supplement the initial deployment in Phase 2 on that same corridor. 

To facilitate this phased approach to ITS deployment, the recommended roadways and ITS 
elements were separated into 16 corridor-based packages. Corridor projects were subsequently 
grouped into “ITS Options,” for the purpose of IDAS model input for this benefit/cost analysis, 
with each “ITS Option” consisting of one or more corridors.  Corridors with small ITS 
deployments were aggregated to form more realistic construction packages.  

Table 3-1 and 3-2 show a summary of the “ITS Options” for Stage 1 and Stage 2 deployments 
respectively.  They are not listed in any order or priority.  Each option description lists the 
corridors included in the option as well as a summary of the ITS elements recommended on the 
corridor.  While specific quantities of elements were estimated, they are intended for benefit/cost 
analysis only.  This is not intended to be a comprehensive conceptual design.  Specific quantities 
of elements were determined for the purpose of developing program-level cost estimates and for 
the benefit/cost analysis. 
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Table 3-1: Summary of Deployment Elements for Stage 1 “ITS Options” 
 

ITS Option 
Packaging in 

IDAS 
Corridors ITS Elements Deployed in Option 

Coors 7 CCTV Cameras 14.5 Miles Fiber Optic Cable 
1 Pavement Sensor 6 Remote Traffic Monitoring 

Stations 
15 Trailblazer Signs (Arterial-based changeable message 

signs) 

ITS OPTION 1 

Alameda/528 1 CCTV Camera 1 Pavement Sensor 
4 Remote Traffic Monitoring Stations  
15 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 

ITS OPTION 2 2nd Street  4 CCTV Cameras 8 Miles Fiber Optic Cable 
6 Remote Traffic Monitoring Stations 
17 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 

Gibson  4 CCTV Cameras  

Central 2 CCTV Cameras 
1 Pavement Sensor 

Louisiana 1 CCTV Camera 

ITS OPTION 3 

Lomas 2 CCTV Cameras 

ITS OPTION 4 Montano 1 CCTV Camera 1 Pavement Sensor 
5 Remote Traffic Monitoring Stations 

ITS OPTION 5 Paseo Del Norte 9.5 Miles Fiber Optic Cable 1 Pavement Sensor 
3 Remote Traffic Monitoring Stations 

Bridge 1 Pavement Sensor ITS OPTION 6 

Rio Bravo 1 Pavement Sensor 

ITS OPTION 7 US 550 1 CCTV Camera 
1 Road Weather Information System 

ITS OPTION 8 Tramway 1 CCTV Camera 7.5 Miles Fiber Optic Cable 
1 Road Weather Information Systems 
5 Pavement Sensor 
16 Traffic Signal Controllers Upgrade 

ITS OPTION 9 Urban Interstates CCTV Cameras 
Dynamic Message Signs 
75 Remote Traffic Monitoring Stations 
2 Pavement Sensors 
33 Traffic Signal Controllers/Cabinets Upgrade (Frontage 

Roads) 
Traffic Signal Coordination (Frontage Roads) 

ITS OPTION 10 Extended Area 
Interstates 

2 CCTV Cameras  
2 Road Weather Information Systems 
1 Remote Traffic Monitoring Stations 
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Table 3-2: Summary of Deployment Elements for Stage 2 “ITS Options” 
 

ITS Option 
Packaging in 

IDAS 
Corridors ITS Elements deployed on Corridors 

ITS OPTION 1 Coors 27 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 3 Arterial DMS 
3 Trailblazer Signs 

ITS OPTION 2 Alameda/528 3 CCTV Cameras 2 Remote Traffic Monitoring 
Stations 
15 Traffic Signal Controller Upgrades  
Traffic Signal Coordination 1 Arterial DMS 

ITS OPTION 3 Gibson  3 Remote Traffic Monitoring Stations 
10 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 
2 Arterial DMS  

ITS OPTION 4 Central  5 CCTV 10 Remote Traffic Monitoring 
Stations 

50 Traffic Signal Controller Upgrade 
Traffic Signal Coordination 

ITS OPTION 5 Lomas 2 CCTV Cameras 7 Remote Traffic Monitoring 
Stations 

26 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 1 Arterial DMS 

Montano 2 Arterial DMS ITS OPTION 6 

Paseo Del Norte 1 Arterial DMS 

ITS OPTION 7 Bridge 2 Remote Traffic Monitoring Stations 
10 Traffic Signal Controller Upgrades 
Traffic Signal Coordination 

ITS OPTION 8 Rio Bravo 1 CCTV Camera  
4 Remote Traffic Monitoring Stations 
6 Traffic Signal Controller Upgrades 
Traffic Signal Coordination         
2.7 miles of fiber optic cable and conduit to complete fiber from 
Coors Boulevard to I-25 (2 segments) 

Louisiana 1 Remote Traffic Monitoring Stations ITS OPTION 9 

Wyoming 1 CCTV Camera 

ITS OPTION 10 Unser 5 CCTV Cameras                           Traffic Signal Coordination 
5 Remote Traffic Monitoring Stations   
9 TS Controllers Upgrade                1 Arterial DMS 

ITS OPTION 11 US 550 1 Remote Traffic Monitoring Stations 

ITS OPTION 12 Tramway 6 Remote Traffic Monitoring Stations 

ITS OPTION 13 Urban Interstate 54 Ramp Meters 

ITS OPTION 14 Extended Area 
Interstate 

1 CCTV Camera 
7 Freeway DMS 
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4. PRELIMINARY OPINIONS OF COST 
In order to assist the project team in organizing projects into a two-stage deployment and to 
provide MRCOG with an understanding of the order of magnitude of the ITS program that has 
been recommended for deployment to assist in solving some of the Albuquerque area’s surface 
transportation issues, preliminary opinions of cost were developed for each corridor-based 
project. 

While preliminary opinions of cost are provided for planning purposes for each package, 
conceptual design of each corridor will provide a sound basis for refining these cost estimates.  
Conceptual and preliminary design of the system-wide projects (including traveler information 
system, communication network, and the joint operations center) will provide a basis for 
developing cost estimates for these projects. 

Quantities of each ITS element were estimated in order to provide preliminary opinions of cost 
for each corridor (by phase). Additionally, several corridors were identified by the ITS 
Subcommittee as candidates for installation of a fiber optic trunk line to support some of the ITS 
corridor projects and other transportation communication needs of the region.  On those corridors, 
opinions of cost include estimates for purchase and installation of conduit and fiber optic cable. 
Details of the components and quantities of elements and fiber optic cable for each project were 
listed in the previous section.  Though costs for each corridor were estimated in order to better 
summarize program funding requirements, in order to more accurately determine the required 
communications and associated costs, a communication master plan should be developed.  The 
communications master plan should identify the most cost effective means of communicating 
with each project as recommended by this program. 

Table 4-1 summarizes the costs for each “ITS Option”.  Individual project cost estimate 
breakdowns are included in the Appendix. 

Table 4-1:  Preliminary Opinions of Cost for Stage 1 Deployment 
 

ITS Option Corridor(s) Preliminary 
Opinion of Cost 

ITS OPTION 1 Coors/Alameda/528 $2,623,500 

ITS OPTION 2 2nd Street $1,009,800 

ITS OPTION 3 Gibson/Central/Louisiana/Lomas $462,000 

ITS OPTION 4 Montano $148,500 

ITS OPTION 5 Paseo Del Norte $2,103,750 

ITS OPTION 6 Bridge/Rio Bravo $33,000 

ITS OPTION 7 US 550 $90,750 

ITS OPTION 8 Tramway $ 763,950 

ITS OPTION 9 Urban Interstates $7,867,600 

ITS OPTION 10 Extended Area Interstates $198,000 

Stage 1 Total $ 15,300,850 
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Table 4-2:  Preliminary Opinions of Cost for Stage 2 Deployment 
 

ITS Option Corridor(s) Preliminary 
Opinion of Cost 

ITS OPTION 1 Coors $993,300 

ITS OPTION 2 Alameda/528 $660,000 

ITS OPTION 3 Gibson Boulevard $478,500 

ITS OPTION 4 Central $1,732,500 

ITS OPTION 5 Lomas $983,400 

ITS OPTION 6 Montano/Paseo Del Norte $247,500 

ITS OPTION 7 Bridge $297,000 

ITS OPTION 8 Rio Bravo $853,050 

ITS OPTION 9 Louisiana/Wyoming $66,000 

ITS OPTION 10 Unser $650,100 

ITS OPTION 11 US 550 $16,500 

ITS OPTION 12 Tramway $99,000 

ITS OPTION 13 Urban Interstate $8,910,000 

ITS OPTION 14 Extended Area Interstate $1,072,500 

Stage 2 Total $17,059,400 
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5. BENEFIT/COST ANALYSIS 
A benefit/cost analysis was conducted for the corridor-based ITS projects recommended for 
deployment in the Albuquerque Metropolitan area in order to estimate the benefits that can be 
expected from deployment of ITS on Albuquerque area roadways.  The analysis is meant to 
provide a basis for the deployment of these projects by estimating actual benefits that the 
transportation system can experience from each implementation.  Benefits such as improved 
travel times and reduced emissions have been experienced in similar ITS programs in other areas 
of the Country, as documented by before and after studies.  These benefits, compiled into the 
FHWA-developed IDAS model, form the basis of this benefit/cost analysis.  The IDAS model 
provides a tool to apply actual measured benefits to this particular transportation network 
utilizing MRCOG’s travel demand model. Modeled benefits can assist decision-makers in 
deploying those projects that have the potential to wield the greatest benefits early in the program. 

The benefit/cost analysis was performed for each of the Implementation Corridors described in 
Section 3.  Each of the ITS Options were applied to the network, and the results analyzed. Within 
IDAS the application of ITS systems, such as an incident management system, generate benefits 
and not the deployment of individual field equipment, such as CCTV cameras.  For example, 
deployment of CCTV cameras will not produce any benefits within IDAS, but the use of the 
cameras as part of an Incident Management System, will produce benefits.  In order to properly 
input ITS elements into the IDAS model, one must understand what the ITS equipment is 
intended to do as a component of a type of system.  Table 5-1 lists the Implementation Corridors 
and the ITS equipment recommended for deployment on the corridors.    

Each ITS Option was input into the IDAS model, with Stage 1 options on the 2005 network and 
Stage 2 options on the 2010 network.  A separate model run was performed for each ITS Option 
and the results tabulated.   After each of the ITS Options were run individually, all of the ITS 
Options were used for a single model run.  This resulted in the benefits associated with “All ITS 
Options Combined.”  Finally, all of the ITS elements from Stage 1 were imported into the 2010 
Network to demonstrate the accrual of additional benefits over time (e.g., between 2005 and 2010 
Network volumes). 

The IDAS model measures the impact of ITS deployment on the entire system, and not just the 
specific corridor where the ITS equipment is located.  Additionally, in some cases, improvements 
due to an ITS project on a single corridor may attract more traffic to that corridor, resulting in 
reduced overall system benefits.   Alternately, disbenefits may also be experienced by the system 
due to a particular project. If additional travelers are utilizing a particular corridor to access 
Interstate 40, for example, travel times could reduce on I-40 as traffic volumes increase unless 
ITS elements are also deployed on I-40; therefore, when making ITS investment decisions, 
overall system performance should be examined. 

The results of the IDAS benefit/cost analysis for Stage 1 ITS deployments are shown in  
Table 5-1. The results for Stage 2 Deployment are shown in Table 5-2.   
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Table 5-1: Summary of Deployment Elements for Stage 1 “ITS Options” 
 

ITS Option 
Packaging in 

IDAS 
Corridors Total Annual 

Costs1 
Total Annual 

Benefits 

Net Benefit 
(Annual 
Benefit – 

Annual Cost) 

Annual B/C 
Ratio 

Coors 
ITS OPTION 1 

Alameda/528 
$216,497 $1,580,923 $1,364,426 7.30 

ITS OPTION 2 2nd Street  $134,502 $330,942 $196,440 2.46 

Gibson Boulevard 

Central 

Louisiana 
ITS OPTION 3 

Lomas 

$82,686 $286,765 $204,079 3.47 

ITS OPTION 4 Montano $24,867 $690,372 $665,505 27.76 

ITS OPTION 5 Paseo Del Norte $11,996 $5,667 ($6,329) 0.47 

Bridge 
ITS OPTION 6 

Rio Bravo 
$6,899 $607 ($6,292) 0.09 

ITS OPTION 7 US 550 $17,943 $61,910 $43,967 3.45 

ITS OPTION 8 Tramway $102,773 $28,180 ($74,593) 0.27 

ITS OPTION 9 Urban Interstates $589,296 $3,623,529 $3,034,233 6.15 

 ITS OPTION 10 Extended Area 
Interstates $38,409 $82,248 $43,839 2.14 

TOTAL  
(Sum of all Stage 1 Options above) $1,225,869 $6,691,143 $5,465,274 5.46 

Phase 1 All ITS Options Combined $1,395,9782 $19,993,770 $18,597,792 14.32 

 

                                                      
1 On those corridors identified as candidates for installation of fiber optic cable, the opinion of cost for communications was removed from the Total Annual Costs for this 

analysis (Package Cost Summaries in previous sections and in the appendix include costs for conduit and fiber optic cable).  
2 Model estimation processes result in slight variations in annual costs as compared with the sum of all options. 
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Table 5-2: Summary of Deployment Elements for Stage 2 “ITS Options” 
 

ITS Option 
Packaging in 

IDAS 
Corridors Total Annual 

Costs 
Total Annual 

Benefits 

Net Benefit 
(Annual 
Benefit – 

Annual Cost) 

Annual B/C 
Ratio 

ITS OPTION 1 Coors $181,716 $1,204,465 $1,022,749 6.63 

ITS OPTION 2 Alameda/528 $119,164 $1,764,591 $1,645,427 14.81 

ITS OPTION 3 Gibson Boulevard $84,900 $60,347 ($24,553) 0.71 

ITS OPTION 4 Central $314,324 $309,614 ($4,710) 0.99 

ITS OPTION 5 Lomas $176,840 $374,956 $198,116 2.12 

Montano 
ITS OPTION 6 

Paseo Del Norte 
$36,296 $226,760 $190,464 6.25 

ITS OPTION 7 Bridge $54,061 $512,353 $458,292 9.48 

ITS OPTION 8 Rio Bravo $48,304 $471,422 $ 423,118 9.76 

Louisiana 
ITS OPTION 9 

Wyoming 
$10,946 $15,539 $4,593 1.42 

ITS OPTION 10 Unser $114,907 $333,002 $218,095 2.90 

ITS OPTION 11 US 550 $2,546 $46,530 $43,984 18.28 

ITS OPTION 12 Tramway $15,785 $84,327 $68,542 5.34 

ITS OPTION 13 Urban Interstate $1,417,881 $11,215,540 $9,797,659 7.91 

ITS OPTION 14 Extended Area 
Interstate $184,516 $391,183 $206,667 2.12 

TOTAL  
(Sum of all Stage 2 Options above) $2,762,187 $17,010,269 $14,248,082 6.16 

All ITS Options Combined (Stage 2) $2,778,434 $31,343,389 $28,564,955 11.28 
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The analysis results demonstrate that benefit/cost ratios vary widely between corridors in both the 
Stage 1 and Stage 2 analyses.  This is due to a number of factors, such as: 

 IDAS models only the PM peak period, so benefits for projects that would serve AM 
directional flow, for example, may be under estimated; 

 IDAS estimates a 10-year life cycle for all equipment; in reality some elements may 
experience longer life cycles; and 

 IDAS estimates benefits based on system deployments, actual benefits for individual corridors 
or elements may vary widely from these estimates. 

 
These and other factors require a strong reliance on engineering judgment and past experience to 
analyze the benefit/cost results from IDAS and draw conclusions for plan phasing. 

The Stage 1 and Stage 2 analysis results indicate that while the benefits of deploying ITS on an 
individual corridor are significant, even larger benefits are derived from deploying ITS over the 
entire region.  As seen in Table 5-1 and Table 5-2, the benefit/cost ratio that is derived from 
summing the benefits and costs from the individual ITS Options are 5.46 for Stage 1, and 6.16 for 
Stage 2 ITS Deployment; however, when all of the ITS Options are activated, and the ITS 
elements work together throughout the entire system to more effectively and efficiently manage 
traffic, the benefit cost ratios are 14.32 for Stage 1 deployment and 11.28 for Stage 2 deployment.   

The above observations support the conclusion that the benefits of system-wide ITS deployment 
are greater than the benefits accrued from isolated ITS deployment.  While individual corridor 
ITS deployment can reduce travel times, reduce accidents, and improve agency efficiencies on a 
localized basis, it is recognized that where ITS is deployed regionally, the net benefits of the 
system-wide deployment will be larger than the benefits accrued from any single device 
deployment. 

One additional IDAS model run was performed to analyze the accrued benefits over time of the 
Stage 1 deployment period.  The results of this analysis, as shown in Table 5-3, demonstrates that 
in addition to the regional improvements due to a full, region-wide deployment of Stage 1 in the 
short term (2005), over time (2010), the benefits will increase as volumes increase in future years. 

Table 5-3:  Accrued Benefits of Stage 1 in 2010 
 

ITS Option 
Packaging in 

IDAS 
Corridors Total Annual 

Costs 
Total Annual 

Benefits 

Net Benefit 
(Annual 
Benefit – 

Annual Cost) 

Annual B/C 
Ratio 

Phase 1 All ITS Options Combined in 2005 $1,395,978 $19,993,770 $18,597,792 14.32 

Phase 1 All ITS Options Combined in 2010 $1,395,978 $23,756,246 $22,360,268 17.02 
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6. CONCLUSIONS 
From the benefit/cost analysis results, several recommendations are made that will improve 
traveler mobility and the reliability of the surface transportation system in the Albuquerque 
region.   

6.1 Freeway Management and Ramp Metering 

The Albuquerque region should continue to support ITS deployment on the region’s freeways.  
The Albuquerque Freeway Management System, when complete, will serve as the backbone for 
continued deployment of ITS throughout the region.  When equipped with CCTV cameras, 
dynamic message signs, and vehicle detection stations, transportation professionals will be better 
equipped with the tools and resources necessary to improve incident response, and travelers will 
be provided with the information required to make informed choices that will improve the 
traveling experience.  A potential future ITS implementation on the Albuquerque freeways is a 
ramp metering system.  Deployment of ramp meters, along with other essential elements of a 
freeway management system, may produce annual benefits exceeding seven million dollars.  
Ramp metering has been shown to be effective in many other metropolitan areas, and may prove 
beneficial in the Albuquerque region. 

A recent study performed for the Minnesota Department of Transportation on ramp metering in 
the Twin Cities area revealed the impact of shutting down the ramp metering system for a six-
week period of time (Twin Cities Ramp Meter Evaluation: Executive Summary, prepared for 
Minnesota Department of Transportation, February 1, 2001).  Results indicated that without ramp 
meters, there was a: 

 A 9 percent reduction in freeway volume and a 14 percent reduction in peak period 
throughput;  

 A 7 percent reduction in freeway speeds; and 
 A 26 percent increase in crashes. 

 
The study also indicated that with ramp meters, there was a 22 percent decrease in freeway travel 
times, which more than offset the ramp delays caused by ramp meters.  Following the test, only 
20 percent of the public showed continued support for the shutdown of the ramp meter system, 
and most of the survey respondents felt that traffic conditions worsened without the ramp 
metering system.   

Analysis of the benefits and costs of the ramp metering system showed that when the costs of the 
entire freeway management system (including dynamic message signs, traveler information, and 
other components) are factored in, the benefit/cost ratio for ramp metering is 5:1. When ramp 
meter benefits are compared to only those costs directly associated with ramp metering, the 
benefit/cost ratio is 15:1. The ITS Subcommittee should continue to explore the feasibility of 
deploying ramp metering in the Albuquerque region. 

6.2 Coors/Alameda Pilot Project 

The benefit/cost analysis reveals a large potential for benefits from ITS deployed on arterials.  
Specifically, the Coors and Alameda corridors receive considerable benefits from ITS 
deployment, with an IDAS benefit/cost ratio of 7.3.  It is recommended that an arterial ITS pilot 
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project be deployed on the Coors Boulevard/Alameda corridor, and that before and after studies 
be conducted to confirm the benefits of ITS on this corridor.  Specifically, traffic signal system 
upgrades, vehicle detection devices, CCTV cameras, and dynamic message signs should be 
deployed on Coors/Alameda as part of the arterial pilot project. 

6.3 Phased Deployment of Signal Coordination and Incident Management 

Traffic signal improvements can potentially provide a large benefit to travelers in the region.  
While improvements to individual corridors can be made, and will benefit area travelers, the 
largest benefits are derived when traffic signal improvements are made over a wider area.  The 
region’s current effort to upgrade many of the traffic signals will provide a large benefit to area 
travelers.  Additional funding should be secured to expand the improvements. 

The benefit/cost analysis shows that some of the largest benefits are derived from improved 
incident management.  When incident detection, verification, and response times can be 
decreased by even small amounts of time, large benefits will be seen by travelers and commuters 
in the Albuquerque region.  Intelligent Transportation Systems can play a major role in improving 
incident management in the Albuquerque region.  Data collection in the form of RTMS and 
pavement sensors can provide a sound basis for incident management and traveler information. 
Transportation system operators should continue to explore additional ways to cooperate with 
emergency responders to improve incident management. 

The benefit/cost analysis supports the initial phasing of projects into two stages.  Where possible, 
Stage 1 deployments should include traffic signal coordination and data collection devices with 
spot coverage by CCTV cameras at critical locations. 

6.4 Mainstreaming 

The region should look for ways to mainstream the implementation of ITS projects into 
traditional construction projects.  For example, when a roadway is scheduled for widening, 
conduit for future communications should be installed, thus reducing the overall ITS 
implementation costs.  A current example is the planned reconstruction of the Coors/I-40 
interchange.  Communications conduit should be installed within the interchange to accommodate 
future communications needs.   

The Albuquerque region should continue to support the implementation of ITS.  Though it may 
be cost-prohibitive to deploy ITS on a large scale within a short period of time, benefits will be 
derived from a long-term, step-by-step implementation.   
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APPENDIX A: DESCRIPTION OF IDAS MODEL 
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The following description of the IDAS model was abstracted from the IDAS software developers’ 
website, http://camsys.idas.com. 

IDAS is an ITS sketch-planning analysis tool that can be used to estimate the impacts, benefits 
and costs resulting from the deployment of ITS components. IDAS operates as a post-processor 
to travel demand models, used by Metropolitan Planning Organizations (MPO), by local 
agencies, and by State Departments of Transportation (DOT) for transportation planning 
purposes. IDAS, although a sketch-planning tool, implements the modal split and traffic 
assignment steps associated with a traditional planning model. These steps are key to estimating 
the changes in modal, route, and temporal decisions of travelers resulting from ITS technologies. 
Because IDAS is a sketch planning analysis system, it is intended for use as an alternatives 
analysis tool and not for ITS operations optimization. 

The set of impacts evaluated by IDAS include changes in user mobility, travel time/speed, travel 
time reliability (non-recurring congestion duration), fuel costs, operating costs, accident costs, 
emissions, and noise. The performance of selected ITS options can be viewed by market sector 
(mode), facility type, and district. IDAS produces outputs of the results in a benefit/cost summary 
report and performance summary reports. Given the diverse types of performance measures that 
may be impacted by ITS, and the requirements to provide a comprehensive analysis tool, IDAS is 
comprised of five different analysis modules: 

 An Input/Output Interface Module (I/O);  
 An Alternatives Generator Module (AGM);  
 A Benefits Module;  
 A Cost Module; and  
 An Alternatives Comparison Module (ACM).  

 
The Benefits Module is further comprised of four submodules: Travel Time/Throughput, 
Environment, Safety, and Travel Time Reliability. Within each of these submodules, both 
traditional benefits of ITS deployment (e.g., improvement in average travel time) and non-
traditional benefits (e.g., reduction in travel time variability) are estimated. [See IDAS Model 
Structure – The circled numbers refer to specific chapters of the IDAS User's Manual available 
under the Documentation heading].  

The IDAS Cost Module estimates the life-cycle expenditures by year and the average annual 
costs for ITS improvements. The cost estimates include public sector capital costs, public sector 
operating and maintenance costs, private sector capital costs, and private sector operating and 
maintenance costs. The Cost Module compiles costs based upon the inventory of ITS equipment 
associated with the ITS components deployed by the user. These costs were obtained from the 
National ITS Architecture and updated information, and are modifiable by the user. 

IDAS is capable of analyzing over 60 different types of ITS investments. These ITS components 
may be deployed individually or in combination with one another. These components are 
categorized into 11 areas based on the National ITS Architecture, as depicted in Table A-1. 
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Table A-1: IDAS ITS Components 
 

Arterial Traffic Management Systems 

• Isolated Traffic Actuated Signals  

• Preset Corridor Signal Coordination  

• Actuated Corridor Signal Coordination  

• Central Control Signal Coordination  

• Emergency Vehicle Signal Priority  

• Transit Vehicle Signal Priority  

Freeway Management Systems 

• Pre-set Ramp Metering  

• Traffic Actuated Ramp Metering  

• Centrally Controlled Ramp Metering Advanced Public Transit Systems  

• Fixed Route Transit – Automated Scheduling Systems  

• Fixed Route Transit – Automatic Vehicle Location  

• Fixed Route Transit – Combination Automated Scheduling System and Automatic Vehicle Location  

• Fixed Route Transit – Security Systems  

• Paratransit – Automated Scheduling Systems  

• Paratransit – Automatic Vehicle Location  

• Paratransit – Automated Scheduling System and Automatic Vehicle Location  

Advanced Public Transit Systems 

• Fixed Route Transit  

• Automated Scheduling System  

• Fixed Route Transit – Automatic Vehicle Location  

• Fixed Route Transit – Combination Automated Scheduling System and Automatic Vehicle Location  

• Fixed Route Transit – Security Systems  

• Paratransit – Automated Scheduling System  

• Paratransit – Automatic Vehicle Location  

• Paratransit – Automated Scheduling System and Automatic Vehicle Location  

Incident Management Systems 

• Incident Detection/Verification  

• Incident Response/Management  

• Incident Detection/Verification/Response/Management combined  
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Table A-1: IDAS ITS Components (continued) 
 
Electronic Payment Systems 

• Electronic Transit Fare Payment  

• Basic Electronic Toll Collection  

Railroad Grade Crossing Monitors 

Emergency Management Services 

• Emergency Vehicle Control Service  

• Emergency Vehicle AVL  

• In-Vehicle Mayday System 

Regional Multimodal Traveler Information Systems 

• Highway Advisory Radio  

• Freeway Dynamic Message Sign  

• Transit Dynamic Message Sign  

• Telephone-Based Traveler Information System  

• Web/Internet-Based Traveler Information System  

• Kiosk with Multimodal Traveler Information  

• Kiosk with Transit-only Traveler Information  

• Handheld Personal Device – Traveler Information Only  

• Handheld Personal Device – Traveler Information with Route Guidance  

• In-Vehicle – Traveler Information Only  

• In-Vehicle – Traveler Information with Route Guidance  

Commercial Vehicle Operations 

• Electronic Screening  

• Weigh-in-Motion  

• Electronic Clearance – Credentials  

• Electronic Clearance – Safety Inspection  

• Electronic Screening/Clearance combined  

• Safety Information Exchange  

• On-board Safety Monitoring  

• Electronic Roadside Safety Inspection  

• Hazardous Materials Incident Response  
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Table A-1: IDAS ITS Components (continued) 
 

Advanced Vehicle Control and Safety Systems 

• Motorist Warning – Ramp Rollover  

• Motorist Warning – Downhill Speed  

• Longitudinal Collision Avoidance  

• Lateral Collision Avoidance  

• Intersection Collision Avoidance  

• Vision Enhancement for Crashes  

• Safety Readiness  

Supporting Deployments 

• Traffic Management Center  

• Transit Management Center  

• Emergency Management Center  

• Traffic Surveillance – CCTV  

• Traffic Surveillance – Loop Detector System  

• Traffic Surveillance – Probe System  

• Basic Vehicle Communication  

• Roadway Loop Detector  

• Information Service Provider Center  

Generic Deployments 

• Link-based  

• Zone-based  
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APPENDIX B: SUMMARY OF IDAS ELEMENTS AND BENEFITS 
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The following description of the IDAS model was abstracted from the IDAS software developers’ 
website, http://camsys.idas.com. 

The objective of the IDAS benefits module is to estimate impacts resulting from the deployment 
of ITS components. These impacts are quantified using various performance measures of travel 
time, travel time reliability, throughput, safety, emissions, energy consumption and noise. The 
benefits module uses the updated data set representing the ITS option and the unmodified data set 
representing the control alternative, to perform a series of analyses to generate the difference in 
performance between the two scenarios. 

The performance statistics are then passed on to the alternatives comparison module where values 
are attached to the changes in the various measures.  The IDAS benefits module is comprised of 
four individual submodules that provide estimates of impacts for different categories of 
performance measures. The benefits module consists of a travel time/throughput submodule, an 
environment submodule, a safety submodule, and a travel time reliability submodule. A brief 
overview of each of these submodules is provided below, followed by the design specifications 
for each submodule. 

B1.1 Travel Time/Throughput Submodule 

The travel time/throughput submodule determines the impacts in transportation system capacity 
and operational efficiency resulting from the deployment of ITS improvements.  Travel time and 
throughput for vehicles and persons are primary considerations used in the analysis of ITS 
impacts, and the IDAS model provides a robust analytical procedure to determine ITS benefits as 
a post-processor to existing regional travel demand models. The travel time/throughput 
submodule is capable of determining the impacts on traveler responses including route diversion, 
mode shift, temporal diversion, and induced/foregone demand. The travel time/throughput 
submodule provides for the examination of these traveler responses by utilizing its own 
individual submodules to determine shifts of travel related to route choice (trip assignment), 
mode choice, temporal choice (time-of day), and induced/foregone demand. 

B1.2 Environment Submodule 

The environment submodule provides a flexible method for estimating changes in mobile source 
emissions, energy consumption, and noise impacts of ITS strategies. Using the performance 
statistics generated from the travel time/throughput submodule, the environment submodule 
estimates environmental performance measures by using a series of detailed look-up tables that 
consider emissions and energy consumption rates by specific network volume and traffic 
operating characteristics. The use of look-up tables provides the analyst with the ability to 
incorporate updated emissions and energy consumption rates as they become available. IDAS 
incorporates emissions and energy consumption rates from currently available sources, including 
Mobile 5 and California Air Resources Board EMFAC. 

B1.3 Safety Submodule 

The IDAS safety submodule provides estimates of changes in the number and severity of 
accidents resulting from the implementation of ITS strategies. Based on performance statistics 
calculated from the travel time/throughput submodule, the safety submodule determines the 
safety benefits by using detailed accident rates using a series of look-up tables. Like the 
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environment submodule, the safety submodule is flexible to allow use of updated accident rates 
as they become available. 

B1.4 Travel Time Reliability Submodule 

Delay experienced by the vehicle traveler can be attributed to two primary sources; recurrent 
delay caused by congestion on the roadway due to over-saturated conditions, and non-recurrent 
delay related to incidents, such as crashes and vehicle breakdowns. Recurrent delay is calculated 
directly from the results of the IDAS trip assignment, mode choice, temporal choice and 
induced/foregone demand modules. It is the non-recurrent congestion due to incidents that 
provides the measure of travel time reliability in IDAS. 

Improvements to the reliability of travel time are estimated in IDAS by a post-processor 
immediately following the completion of the final assignment. Separate estimates of travel time 
reliability are produced for the control alternative and ITS option. ITS components, specified by 
the user in the alternatives generator, that have the capability of reducing the number of incidents, 
such as ramp metering, or the duration of incidents, such as incident detection/verification, will 
result in an improved travel time reliability reported for the ITS option. 
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APPENDIX C: IDAS BENEFIT/COST RESULTS (COMPLETE TABLE)
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1 - Alameda-
528/Coors

2 - 2nd Street 
Deployment

 3 - Gibson/
Central/

Louisiana/
Lomas

4 - Montano 5 - Paseo Del 
Norte

6 - Bridge/Rio 
Bravo 7 - US 550 8 - Tramway 9 - Urban 

Interstates
10 - Extended 

Area Interstates
All ITS Options 

Combined

Stage 1 (2005 
Options) on 

2010 Network

8 CCTV
2 Pavement 

Sensor
10 RTMS

15 Trailblazer 
Signs

TS Signal 
Coordination

4 CCTV
6 RTMS

17 TS Controller 
Upgrade

Traffic Signal 
Coordination

9 CCTV
1 Pavement 

Sensor

1 CCTV
1 Pavement 

Sensor
5 RTMS

1 Roadbed Sensor
3 RTMS

2 Pavement 
Sensor 1 CCTV

1 RWIS

1 CCTV
1 RWIS

5 Pavement 
Sensor

16 T.S. Controller 
Upgrades

FMS (CCTV, VMS, 
RTMS), Frontage 
Road Controller 
Upgrades and 

Signal 
Coordination

2 CCTV
2 RWIS
1 RTMS

All ITS Field 
Elements from 
Options 1-10 
Deployed on 

network

All ITS Field 
Elements from 
Options 1-10 
Deployed on 
2010 network

Change in User Mobility $ 726,152 $94,978 (0) 628,398 (0) (0) 33,230 19,354 1,464,876 82,248 3,049,237 16,461,707 19,672,626
Change In User Travel Time 0

In-Vehicle Travel Time $ 0 0 (0) 0 (0) (0) 0 0 0 0 0 0 0
Out-of-Vehicle Travel Time $ 0 0 (0) 0 (0) (0) 0 0 0 0 0 0 0
Travel Time Reliability $ (0) (0) (0) (0) (0) (0) (0) 0 172 (0) 172 (0) 196

Change in Costs Paid by Users 0
Fuel Costs $ 485,625 119,910 184,130 38,795 (0) (0) 18,256 4,472 954,674 (0) 1,805,861 1,783,665 1,996,616
Non-fuel Operating Costs $ 899 (1,154) (0) (0) (0) (0) (0) (53) (4,351) (0) (4,660) 601 (1,553)
Accident Costs (Internal Only) $ 109,699 50,824 17,085 4,264 4,817 516 2,032 1,869 199,829 (0) 390,934 324,790 399,426

Change in External Costs 0
Accident Costs (External Only) $ 19,358 8,969 3,015 752 850 91 359 330 35,264 (0) 68,988 57,316 70,487
Emissions 0

HC/ROG $ 13,817 3,231 5,346 1,170 (0) (0) 511 124 37,957 (0) 62,155 62,138 70,622
NOx $ 60,512 14,005 21,090 4,304 (0) (0) 2,243 609 209,898 (0) 312,661 309,583 348,105
CO $ 164,453 40,449 56,100 12,689 (0) (0) 5,279 1,459 725,538 (0) 1,005,968 993,451 1,200,059
PM10 $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
CO2 $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
Global Warming $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Noise $ 408 (270) (0) (0) (0) (0) (0) 17 (328) (0) (173) 518 (338)
Other Mileage-Based External Costs $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
Other Trip-Based External Costs $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Change in Public Agencies Costs (Efficiency In $ 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Calculated Benefits $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
User Defined Additional Benefits $ 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Annual Benefits $ 1,580,923 330,942 286,765 690,372 5,667 607 61,910 28,180 3,623,529 82,248 6,691,143 19,993,770 23,756,246

Annual Costs
Average Annual Private Sector Cost $ 0 0 0 0 0 0 0 0 0 0 0 0 0
Average Annual Public Sector Cost $ 216,497 134,502 82,686 24,867 11,996 6,899 17,943 102,773 589,296 38,409 1,225,869 1,395,978 1,395,978
Total Annual Cost $ 216,497 134,502 82,686 24,867 11,996 6,899 17,943 102,773 589,296 38,409 1,225,869 1,395,978 1,395,978

Benefit/Cost Comparison
Net Benefit (Benefit - Cost) $ 1,364,426 196,440 204,079 665,505 (6,329) (6,292) 43,966 (74,593) 3,034,233 43,839 5,465,274 18,597,792 22,360,268
B/C Ratio (Benefit/Cost) 7.30 2.46 3.47 27.76 0.47 0.09 3.45 0.27 6.15 2.14 5.46 14.32 17.02

Annual Benefits

Benefit/Cost Summary
ITS Implementation Stage 1
Benefits are reported in 2003 
dollars

Sum
m

ation of B
enefits and 

C
osts
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1 - Coors 2 - 
Alameda/528

3 - Gibson 
Blvd

4 - Central 
Ave. 5 - Lomas

6 - Montano/ 
Paseo Del 

Norte
7 - Bridge 8 - Rio Bravo

9 - 
Louisiana/ 
Wyoming

10 - Unser 11 - US 550 12 - 
Tramway

13 - Urban 
Interstate

14 - 
Extended 

Area 
Interstate

All Options 
Combined

27 TS 
Controllers

TS Coor.
3 Arterial DMS
3 Trailblazer 

Signs

3 CCTV 
Cameras
2 RTMS
15 TS 

Controllers
TS Coor.

2 Arterial DMS

3 RTMS
10 TS Cont.

TS Coor.
2 Arterial DMS

5 CCTV
10 RTMS

50 TS 
Controllers 

TS 
Coordination

2 CCTV 
Cameras
7 RTMS
26 TS 

Controllers
TS Coor.

1 Arterial DMS

3 Arterial DMS

2 RTMS
10 TS 

Controller 
Upgrade
TS Coor.

1 CCTV 
Camera
4 RTMS

6 TS Controller
TS Coor.

1 RTMS
1 CCTV 
Camera

5 CCTV 
Cameras
5 RTMS

9 TS 
Controllers

TS Coo.
1 Arterial DMS

US 550 1 
RTMS 6 RTMS 54 Ramp Meters

1 CCTV 
Camera

7 Freeway 
DMS

All ITS Field 
Elements from 
Options 1-10 
Deployed on  

network

Change in User Mobility $ 1,160,902 1,428,006 51,165 80,760 107,830 226,760 342,245 414,088 (0) 37,112 (0) (0) (43,053) 208,950 4,014,769 23,507,317
Change In User Travel Time 0

In-Vehicle Travel Time $ 0 0 0 0 0 0 0 0 (0) 0 (0) (0) 0 0 2 0
Out-of-Vehicle Travel Time $ 0 0 0 0 0 0 0 0 (0) 0 (0) (0) 0 0 3 0
Travel Time Reliability $ (55) 17 (114) 219 11,287 (0) 4,108 2,855 (0) 46 (0) (0) 42,556 816 61,739 490

Change in Costs Paid by Users 0
Fuel Costs $ 6,164 139,289 (1,112) 125,600 105,878 (0) 55,441 5,809 9,903 149,440 31,897 53,181 2,156,172 91,290 2,928,960 749,864
Non-fuel Operating Costs $ 191 13,793 (3,005) 697 (2,069) (0) (69) (1,995) (0) (1,090) (0) (0) 3,926 (0) 10,386 28,085
Accident Costs (Internal Only) $ 26,194 82,439 4,888 22,583 69,506 (0) 48,423 31,313 906 53,097 (0) 4,886 5,722,886 10,594 6,077,727 5,571,837

Change in External Costs 0
Accident Costs (External Only) $ 4,622 14,548 863 3,985 12,266 (0) 8,545 5,526 160 9,370 (0) 862 1,009,909 1,870 1,072,553 983,253
Emissions 0

HC/ROG $ 15 4,187 (12) 4,076 3,001 (0) 2,208 102 285 4,365 903 1,476 87,047 2,580 110,252 21,384
NOx $ 377 17,739 (63) 15,100 13,796 (0) 6,356 736 1,135 19,766 3,821 7,187 479,071 14,670 579,710 105,392
CO $ 6,111 65,511 7,807 56,722 53,648 (0) 45,369 13,048 3,149 60,945 9,910 16,734 1,757,132 60,414 2,156,519 376,770
PM10 $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 21 (0)
CO2 $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 30 (0)
Global Warming $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 22 (0)

Noise $ (56) (938) (69) (129) (186) (0) (273) (61) (0) (49) (0) (0) (105) (0) (1,842) (1,003)
Other Mileage-Based External Costs $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 29 (0)
Other Trip-Based External Costs $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 30 (0)

Other Calculated Benefits $ (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 32 (0)
User Defined Additional Benefits $ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 35 0
Total Annual Benefits $ 1,204,465 1,764,591 60,347 309,614 374,956 226,760 512,353 471,422 15,539 333,002 46,530 84,327 11,215,540 391,183 17,010,629 31,343,389

Annual Costs
Average Annual Private Sector Cost $ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Average Annual Public Sector Cost $ 181,716 119,164 84,900 314,324 176,840 36,296 54,061 48,304 10,946 114,907 2,546 15,785 1,417,881 184,516 2,762,187 2,778,434
Total Annual Cost $ 181,716 119,164 84,900 314,324 176,840 36,296 54,061 48,304 10,946 114,907 2,546 15,785 1,417,881 184,516 2,762,187 2,778,434

Benefit/Cost Comparison
Net Benefit (Benefit - Cost) $ 1,022,749 1,645,426 (24,554) (4,711) 198,116 190,465 458,292 423,118 4,593 218,095 43,984 68,542 9,797,659 206,666 14,248,442 28,564,955
B/C Ratio (Benefit/Cost) 6.63 14.81 0.71 0.99 2.12 6.25 9.48 9.76 1.42 2.90 18.27 5.34 7.91 2.12 6.16 11.28

Annual Benefits

Benefit/Cost Summary
ITS Implementation Stage 2
Benefits are reported in 2003 
dollars

Sum
 of C

osts and B
enefits from

 
Stage 2
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APPENDIX D: CORRIDOR-BASED ITS PROJECT PRELIMINARY COST 
ESTIMATES (PER PROJECT) 
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<INSERT COST TABLES FROM EXCEL FILES:   
BC Analysis Stage 1 011504.xls 
BC Analysis Stage 2 011504.xls> 
 


